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1 Work Performed This Month

-prepairing POOL 1 4 release: writing unit and integration tests. fix bugs.
-prepairing RDBMS insulation layer implementation in POOL
-planning for conditions database for next year.

2 Status of Deliverables

POOL 1 4 released on Nov.30

3 Plans For Next Month

POOL 1-5 release: composite catalog

4 Links To Supporting Documentation

• pool.cern.ch
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